STATE OF CONNECTICUT FOR INFORMATION ONLY
DEPARTMENT OF TRANSPORTATION DATE: SAMPLE
CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

[ CALENDAR WEEKS

PREPARED BY (DESIGN UNIT NAME): DATE: 6/24/2016 :l WINTER SHUTDOWN (DEC. 1 to Mar. 31
FEDERAL AID PROJECT NO. N/A TOWN Westport PROJ. NO. 158-207 REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
Rehabilitation of Bridge 00728 Merritt Parkway over Saugatuck River
Construction Season : 2 3
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OPERATION QUANTITY
DCD 8/3/2016
DATE OF ADV (Wed) 8/31/2016
DATE OF LETTING (Wed) 9/28/2016
DATE OF AWARD (Fri) 11/25/2016
START OF CONSTRUCTION 1/9/2017
PERMIT RESTRICTIONS 1/0/00 to 1/0/00
UTILITY WORK 0
NOTICE TO PROCEED 1
SHOP DRAWINGS AND WORKING DRAWINGS 20
MATERIAL PROCUREMENT/FABRICATION 20
MOBILIZATION 4
MILL EXISTING WEARING SURFACE ON THE BRIDGE 2
PERFORM ARCH & COLUMN STRENGTHENING FOR THE MAIN SPAN 8
STAGE 1 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1
STAGE 1 - PERFORM STEEL REPAIRS ON MAIN SPAN 16
STAGE 1 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16
STAGE 1 - PERFORM DECK PATCHING AND JOINT REPAIRS 10
STAGE 2 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1
STAGE 2 - PERFORM STEEL REPAIRS ON MAIN SPAN 20
STAGE 2 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16
STAGE 2 - PERFORM DECK PATCHING AND JOINT REPAIRS 10
STAGE 2 - DEMOLISH EXISTING PARAPET 2
STAGE 2 - CONSTRUCT NEW ORNAMENTAL PARAPET AND TWO TUBE RAIL 8
STAGE 3 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1
STAGE 3 - PERFORM STEEL REPAIRS ON MAIN SPAN 20
STAGE 3 - PERFORM APPROACH SPANS SUBTRUCTURE REHABILITATIONS 16
STAGE 3 - PERFORM DECK PATCHING AND JOINT REPAIRS 10
STAGE 3 - DEMOLISH EXISTING PARAPET 2
STAGE 3 - CONSTRUCT NEW ORNAMENTAL PARAPET AND TWO TUBE RAIL 8
STAGE 4 - INSTALL TRAFFIC PATTERN ON MERRITT PARKWAY 1
STAGE 4 - CONSTRUCT NEW MERRITT PARKWAY MEDIAN BARRIER ON BRIDGE 8
STAGE 4 - APPLY HRCSA COATING ON THE STRUCTURE 6
SET MERRITT PARKWAY TRAFFIC TO REGULAR PATTERN 1
INSTALL MEMBRANE WATERPROOFING AND WEARING SURFACE 4
INCIDENTALS AND PROJECT CLOSEOUT 8
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CALENDAR DAYS ALLOWED =

693




